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The Program has developed

a planning and tracking

system to monitor progress

on the milestones and

commitments in the

Bay-Delta Plan and to

maintain a balanced

approach to implementation.

The following section

provides highlights of

the schedules for each

Program element.

P R O G R A M
E L E M E N T S
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Schedule Summary
Overview of key points
noted in the schedule.

Milestone & Schedule Icons
The timelines provide information
related to key milestones and
activities.

Task List
Significant tasks are identified
along this column. In some cases
sub-tasks are listed and identified
by dashes on the timeline.

The guide below describes the content of each of the following ten schedules.

PROGRAM TRACKING
SAMPLE CHART
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Grant and loan awards for groundwater storage and conjunctive water management are ahead of schedule, but funding constraints have
delayed grant administration and technical support for local partnerships. Progress is being made on surface storage investigations, but lack of
funding or federal authority to participate in feasibility studies has pushed back the schedules for all five surface storage projects. The target date
for completion of draft environmental documents on several of the projects has been pushed back to the end of 2004.

2000 2001 2002 2003 2004 2005 2006
PROGRAM ELEMENT
SUMMARY TASKS

S           C           H           E           D           U           L           E

S T O R A G E

Groundwater Storage-
Tech. Assistance to Local Programs,
Feasibility Study Grants, and
Implementation Grants and Loans

Develop Legislation re:
Groundwater Management Plan

Surface Storage - Shasta Lake
Enlargement - Planning

Surface Storage - Shasta Lake
Enlargement - Design &
Construction (D&C)

Surface Storage - Nor. of Delta
Off-Stream Storage - Planning

Surface Storage - Nor. of Delta
Off-Stream Storage - D&C

Surface Storage - In-Delta
Storage Investigations - Planning

Surface Storage - In-Delta
Storage Investigations - D&C

Surface Storage - Los Vaqueros
Reservoir Expansion - Planning

Surface Storage - Los Vaqueros
Reservoir Expansion - D&C

Surface Storage - Upper San Joaquin
River Stor. Inv. - Planning

Surface Storage - Upper San Joaquin
River Stor. Inv. - D&C

         7/00
                     2/01 - Finalize Current MOU’s with Local Project Proponents
                       3/01 - Begin Current Feasibility Studies and Pilot Studies

12/02 - Report on Current Feasibility Studies & Implement Programs
     12/04 - Implement Early Stages of...

           7/00
     12/04 - Complete Legislation
     12/04 - Implement Legislation

12/00    10/06
               12/00 - Resolve Current Legal Issues re: State Agency Cooperation

 11/04 - Draft Feasibility Study and...
 10/06

        10/06

             8/00                       6/05
           10/00 - Develop Joint Planning Program With Local Water Interests

10/04 - Draft Environmental Review and...
               1/05

               10/00                                       12/05
   8/03 - Select Project Alternative
   8/03 - Complete State Feasibility Study

        6/04 - Complete Supplemental Environmental...
6/05 - Complete Environmental...
                 12/05 - Finalize...
       1/06

                         1/01             10/05
                        3/01 - Identify Local Partners & Develop Agreement with CCWD

                                 10/02 - Complete Final Project Concept Report
       2/03 - Complete Assessment Report

         11/03 - Obtain Necessary Authorization & Voter Approval
         11/03 - Begin Feasibility Studies and Environmental Review

                  9/04 - Draft Environmental Review and Approvals
3/05

                 12/05 - Begin...
            6/05

     10/01                 7/06
            10/02 - Appraisal Study of Surface Storage Options

                   7/03 - Begin Feasibility Study on Selected Project
   11/04 - Draft Environmental Review and...

7/06
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S           C           H           E           D           U           L           E

Completed Milestone Remaining Milestone    Present Schedule  Date Reporting Period Ends

POTENTIAL STORAGE PROJECTS 

Groundwater
Storage

Shasta Enlargement

San Joaquin 
Storage

Los Vaqueros 
Enlargement

In Delta Storage

Sites Reservoir

             8/07

        ...Promising Projects
            8/07 - Pursue Implementation of Additional Projects
       6/07

        ...Environmental Review
        ...- Obtain Federal Authorization & Funding

         9/13
          3/08 - Complete Final Design
          3/08 -  Begin Construction

        ... Planning Documentation
         6/12

         7/07 - Begin Construction
                 10/07 - Complete Final Design

        ... Documentation
        ... Review and Approvals
        ... Participant Agreements, Obtain Authorization & Funding

         6/12
                   3/07 - Complete Final Design
                              7/07 - Begin Construction

    6/10
        ...Construction
        ...- Complete Final Design

        ... Planning Documentation
                9/15

      7/10 - Begin Construction
             9/10 - Complete Final Design
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The public scoping process has begun for increasing South Delta pumping to 8,500 cfs and a draft impact analysis has been completed for construction of
permanent barriers, but the schedule for both projects has been delayed one year to 2004. Funding constraints and related technical issues have led to delays
and a reevaluation of the Tracy Fish Test Facility and screening of Clifton Court Forebay. The schedule for San Luis Low Point has been revised due to expansion
of scope, while environmental review of North Delta Flood Protection and Ecosystem Restoration Project has been delayed due to lack of funding and staff.

Interim South Delta Actions/
Operate Temporary Barriers

8,500 cfs - Permanent
Operable Barriers

Clifton Court Fish Screens/
10,300 cfs

Tracy Fish Test Facility

Lower San Joaquin
Flood Improvements

Veale/Byron Tract
Drainage Reduction

Delta Cross Channel
Re-operation

Through Delta
Facility - Planning

North Delta Protection
Improvements

CVP/SWP Aqueduct
Inter-tie

Clifton Court Forebay/
Tracy P. P. Inter-tie

San Luis Reservoir Low Point
Improvement Project - Planning

San Luis Reservoir Low Point
Improvement Project - Design
& Construction

2000 2001 2002 2003 2004 2005 2006
PROGRAM ELEMENT
SUMMARY TASKS

S           C           H           E           D           U           L           E

5/01 - Fund Studies of

          Bypass Canal:
Allocate Funds

C O N V E Y A N C E

         8/00

   3/02

 8/03 - Complete Draft EIR/EIS

   4/04 - Complete Final EIR/EIS
     5/04 - Secure Regulatory Permits

          10/05 - Begin Construction...

 10/06

      1/01                  7/06

           4/03 - Complete Funding Plan

            7/04 - Complete Project Design              7/06 -

         8/00          1/05

               1/04 - Complete Project Design
            7/04 - Begin Construction       1/06 - Complete...

 2/02
       3/03 - Draft Concept White Paper

      1/01

    12/04 - Complete Environmental Studies

                 12/05 - Complete...

             8/00  10/04
          10/00 - Begin Operational Studies  10/04 - Complete Studies & Make...

             8/00

          10/00 - Develop Study Plan

          10/00 - Fund & Begin Studies 10/04 - Complete Studies & Make...

                 9/00
               6/03 - Complete Draft EIR/EIS

                   2/04 - Complete Final EIR/EIS

                 4/05 - Complete Project Design...

                  1/02                   9/04

                6/03 - Complete Environmental Assessment/Initial Study
          6/04 - Complete Project Design

                 9/04 - Begin Construction

               1/05

                 5/01          1/05
       2/03 - Complete Operational Study and Alternative Screening Report

  11/04 - Complete Final EIR/EIS

    12/04 - Obtain Authorization & Funding

                   Pending
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2007 2008 2009 2010 2011 2012 2013

S           C           H           E           D           U           L           E

Completed Milestone   Remaining Milestone Present Schedule Date Reporting Period Ends

                12/08

  12/07 - Convert to Permanent Barrier at Head of Old River
               12/08 - Convert to Permanent Barriers in Middle, Old & Grantline Canals
               12/08

        ...at Head of Old River Barrier

        - Begin Construction of Middle, Old & Grantline Canal Barriers

  12/07 - Begin Operation of Head of Old River Barrier
              12/08 - Begin Operation of Middle, Old & Grantline Canal Barriers

        ...Obtain Funding & Authority to Complete Fish Screens & Begin Operation

       ...Fish Screens & Begin Operation and Testing
         1/13

         1/10 - Complete Environmental Studies

              1/12 - Complete Project Design & Funding Plan

      1/13 - Begin Construction
   12/07

        ... Project Design & Funding Plan
        12/06- Begin Construction

        ...Recommendations

   12/07

        ...Recommendations    12/07 - Complete Final EIR/EIS

                   6/08

        ...& Funding Plan                    6/08 - Complete Construction

    6/10

            Pending
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Increase the Availability of Existing
Facilities for Water Transfers

Lower Transaction Costs Through
Permit Streamlining and Improved
Contracting Processes

Increase Availability of Market
Information to Stakeholder and
Permitting Agencies

2000 2001 2002 2003 2004 2005 2006 2007 2008
PROGRAM ELEMENT
SUMMARY TASKS

S           C           H           E           D           U           L           E

7/00          9/07

       12/01 - Convene Panel to Review Conveyance Changes

7/00          9/07

 7/02 - Convene Panel to Draft Recommendations for a Streamlined Transfer Approval Process

                 2/03 - Recommendations for Streamlining Approval Process

7/00          9/07
 12/00 - Provide Operational On-Tap Web site

       7/03 - Evaluation Report on Socioeconomic Impacts
                 4/02 - Establish Water Transfer Information Clearinghouse

All deadlines have been met to date. A Water Transfers Information Clearinghouse has
been established and white papers on transfers and related issues have been published. A
panel of interested stakeholders has prepared and submitted a water transfers issues report
for consideration. The On Tap web site is operational, but refinement will continue into Year
3 due to contracting issues.

Completed Milestone

Remaining Milestone

 Present Schedule

Date Reporting Period Ends

Water/Power Acquisitions

Environmental Documentation

Tier 3 Reserve

Science Review

2000 2001 2002 2003 2004 2005 2006 2007 2008
PROGRAM ELEMENT
SUMMARY TASKS

S           C           H           E           D           U           L           E

E N V I R O N M E N TA L  W AT E R  A C C O U N T

         7/00                                    6/07

                                           2/03 - 2003 Operations Plan

    12/00 - Secure Initial Water Purchases & Lease Groundwater Storage

                        3/03 - Year 3 ESA Assurances

                                                                                                 8/03 - Year 4 Decision for the Continuation of the Environmental Water Account

                             6/01              5/03

                      1/03 - Draft EIS/EIR for Water Purchases

                                                                                        4/03 - Final EIS/EIR for Water Purchases

                             7/01                6/07
                                               8/01 - Prepare CALFED Implementation Strategy for Tier 3

         7/00                                    6/07

                                               10/01 - Annual Science Review
                                                                          10/02 - Annual Science Review
                                                                                                  10/03 - Annual Science Review

Fish protection and water supply reliability benefits were achieved in 2002, despite a sec-
ond consecutive dry year. An environmental review process for the EWA has been initiated,
with completion expected in May 2003. The second annual science review was held in 2002,
and CALFED agencies are working to integrate EWA activities into the 2002-‘03 water opera-
tions plan. Tier 3 water assets are expected to be operational in 2003.

Completed Milestone

Remaining Milestone

 Present Schedule

Date Reporting Period Ends
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The focus of CALFED’s Water Use Efficiency program is to support local water conservation and
recycling projects that can contribute to the Bay-Delta solution. CALFED Agencies provide financial
support through grants and loans and technical support through technical assistance programs. To as-
sure the public of high water use efficiency, CALFED agencies are investing in scientifically-based
performance measures including agricultural quantifiable objectives. Efforts to establish appropriate
water measurement and urban water conservation certification are integral parts of these assurances.

Science, Monitoring and Evaluation

Water Measurement

Quantifiable Objectives

Urban Certifications

Agricultural and Urban
Grants and Loans

Agricultural and Urban
Technical Assistance

Water Recycling Loans & Grants,
Including Research Grants

Water Recycling
Technical Assistance

Wetlands Grants and Technical
Assistance

Oversight & Coordination

2000 2001 2002 2003 2004 2005 2006 2007 2008
PROGRAM ELEMENT
SUMMARY TASKS

S           C           H           E           D           U           L           E

Completed Milestone

Remaining Milestone

Present Schedule

Date Reporting Period Ends

W A T E R  U S E  E F F I C I E N C Y

         8/00                 8/07

   12/03 - Develop Performance Indicators

               1/01     12/03

             12/01 - Definition of Appropriate Measurement

            7/03 - Draft Agricultural/Urban Water Management Definition

   12/03 - Draft Water Management Legislation

         8/00                    9/07
       6/02 - Refine Quantifiable Objectives

           6/03 - Draft Quantifiable Objectives Report

               11/01                    12/02

                   12/02 - Implement Urban Certification Process
         8/00                    9/07

 8/00 - Establish Loan & Grant Program

              11/02 - Establish Grant Criteria
         5/03 - Select Grants

         8/00                    9/07

         5/03 - Determine Technical Assistance Needs

              7/03 - Draft Technical Assistance Plan
         8/00                    9/07

 8/00 - Establish Loan & Grant Program

         8/00                    9/07

         8/00                    9/07

 8/00 - Establish Loan & Grant Program

        8/00                    9/07

        12/00 - Prepare Program Implementation Plan

  8/00 - Establish Agricultural Milestones
        12/00 - Establish Advisory Committee

    7/01 - Develop Stage 1 Finance Proposal         12/04 - Determine Funding Needs & Update Finance Plan

        12/04 - Comprehensive 4 year WUE EvaluationRemove

Landowner Transfer Incentives (Milestone) - No Date Specified
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The program awarded $15 million in 2002 for 28 water quality projects in the areas of source water
improvements, agricultural pollution control and drainage, and treatment technology. Lack of funding and
contracting issues have affected implementation of projects. Delays in assessing options to reduce bromide
and total organic carbon impacts could have implications for other areas of the CALFED Program.

2000 2001 2002 2003 2004 2005 2006 2007 2008
PROGRAM ELEMENT
SUMMARY TASKS

S           C           H           E           D           U           L           E

Bay Area Water Quality
and Supply Reliability Program

San Joaquin Valley/Southern
California Water Exchange

San Joaquin Valley
Agricultural Drainage

Source Control

Control Runoff into Conveyances

Treatment Technology

North Bay Aqueduct

Operational Improvements/
Recirculation

South Delta Water Quality Standards

Public Health Effects Studies

Drinking Water Subcommittee

         7/01           9/06

  7/01 - Identify Partners & Develop Agreements for Studies / Secure Authorization & Funding for Feasibility Studies

  7/01 - Begin Feasibility Study & Environmental Review

       7/02 - Complete Feasibility Study         12/04 - Complete Env. Review, Documentation & Preliminary
 Design of Alternative

        12/04 - Finalize Agreements with Participants
         10/05 - Obtain Authorization and Funding

            9/06 - Begin Construction

      8/00       12/04

        12/00 - Initiate Studies of Infrastructure Capabilities & Improvements

          6/03 - Complete Feasibility Studies & Identify Projects

        12/04 - Complete Env. Review / Begin Impl. of Long-Term Program
                  12/01     12/03

         6/03 - Finalize State Basin Plan Amendment & Total Max. Daily Load for Salinity in Lower S. J. River

   12/03 - Begin Implementation of Source Control Measures

           3/03                    12/06

    3/03 - Develop Monitoring & Assessment Program

        12/04 - Evaluate & Determine Additional Protective Measures
        12/04 - CVRWQCB - Establish State Drinking Water Policy
                   - Delta and Upstream Tributaries

                                       CVRWQCB- Begin Implementation of Source Control Measures     12/06

                   12/01               12/05
             12/01 - Initiate Evaluation of Physical Modifications

     1/04 - Develop and Implement Watershed Programs Adjacent to Conveyance Channels

             12/05 - Identify and Begin Implementation
     of Necessary Physical Improvements

       3/02                       1/07

                  12/02 - Initiate UV Disinfection Plant Demo Project
                  12/02 - Initiate Regional Desalination Demo Project

 1/07 - Evaluate & determine
              timeline for full-scale

       3/02    12/03
                  12/02 - Provide Funding to Implement Watershed Runoff Water Quality Best Management Practices

  12/03 - Study Feasibility of Relocating North Bay Aqueduct Intake

          9/00                    12/02

    10/00 - Develop a Work Plan

        12/00 - Initiate Feasibility Study of Recirculation of Exported Delta Water
                  12/02 - Provide Recommendations to CALFED re: Use of Recirculation to Meet Objectives

         9/00            8/02

           8/02 - Develop & Implement Plan to Meet State Water Quality Standards
         7/01                  8/07

         9/00     12/07

   12/03 - Support Completion of Assessments Toward Water
                  Quality Targets & Alternative Treatment Technologies     12/07

 Implemtation

Completed Milestone
Remaining Milestone
 Present Schedule
Date Reporting Period Ends
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Financial Assistance
to Local Programs

Technical Assistance
to Local Programs

Information Development and
Management

Education and Outreach
to Local Communities

Management, Oversight,
and Coordination

A. Program Performance
Measures & Monitoring
Protocols

B. Strategic Plan

2000 2001 2002 2003 2004 2005 2006 2007 2008
PROGRAM ELEMENT
SUMMARY TASKS

S           C           H           E           D           U           L           E

         8/00                    6/08

     8/01 Establish Grant Program to Solicit, Evaluate & Fund Local Projects

                   1/03 - Open Grant Program

11/03 - Select Grant Recipients

         8/00                    6/08

             11/02 - Watershed Implementation Plan

         8/00                    6/08

         8/00                    6/08

         8/00                    6/08

         8/00                 12/02
                12/02 - Develop Program Performance Measures & Monitoring Protocols

                12/01          5/03

         5/03 - Completion of Statewide Watershed Strategic Plan

Contracts have been finalized and work initiated on 51 of 84 local watershed projects funded
in the first two years of the program. The Year 3 grant funding process under development by
the State Water Resources Control Board and will be completed in 2003. Contracting delays
have put implementation of some projects behind schedule, and lack of authority for federal
agencies to implement the watershed program has affected staffing, technical assistance,
science and outreach efforts.

Completed Milestone

Remaining Milestone

 Present Schedule

Sub-Tasks

 Date Reporting Period Ends

Watersheds Containing
Funded Projects 2000-2001

W A T E R S H E D  M A N A G E M E N T
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Year 2 projects improved 5.7 miles of Delta levees, and progress is being made on another 47 levee stability and
habitat projects. Though requests totaling more than $31 million were received, the program was able to fund only
$4.5 million in levee maintenance and repair projects in 2002. CALFED agencies improved emergency response
capabilities in the Delta by enhancing coordination and acquiring flood fight materials. All aspects of the program
have been delayed by funding reductions.

Program Management
Subventions (Delta)
Process Applications, Present to CALFED
Management, Reclamation Board Approval,
and Claims Due (each year)

a.Maintain Levees
Miles maintained per year

b.Levee Enlargement
Miles maintained per year

Special Projects (Delta)

a.Develop BMP’s for
Dredged Material

b.Levee Enlargement and
Stability Improvements
Miles enlarged and improved per year

c.Habitat Enhancement
Acres and lineal feet

Levee Science Projects

a.Subsidence Research and
Demonstration Projects

Emergency Response including
Training & Development, Develop
Mutual Support, Support Local
Flood Fight Efforts, and Enhance
Flood Fight Inventory
(occurring as needed on an annual basis)

Risk Assessment

Beneficial Reuse of Dredged Material
Cubic yards (cy) reused

Suisun Marsh
a.Levees Program Suisun Marsh

b. Restore Tidal Marsh
Acres restored

c.Enhancement of
Managed Wetlands
Acres enhanced

2000 2001 2002 2003 2004 2005 2006 2007 2008
PROGRAM ELEMENT
SUMMARY TASKS

S           C           H           E           D           U           L           E

Completed Milestone
Remaining Milestone
 Present Schedule
Sub-Tasks
 Date Reporting Period Ends

       8/00     12/07
       8/00     12/07

  (milestones repeat each year)

       8/00     12/07
          683 miles           662 miles  700 miles      (milestones and miles repeat each year)

       8/00     12/07
           21 miles            11 miles  15 miles      (milestones and miles repeat each year)

       8/00     12/07
       8/00     12/07

                            Institute Program for Use of Dredged Material      12/07
       8/00     12/07

            9 miles              8 miles  15 miles      (milestones and miles repeat each year)
       8/00     12/07

       15 acres/0 1f      30 acres/0 1f    30 acres/1000 1f      (milestones, acres and linear feet repeat each year)
       8/00     12/07

          6/03 - Begin Studies to Extend the Work Window
                6/04 - Begin Studies on the Effect of Saline Dredge Material

       on Beneficial Reuse Habitat Restoration Sites
 6/05 - Begin Water Quality Studies for Dredging

       8/00     12/07
 6/01 - Begin USGS Subsidence Study

       6/02 - Begin Subsidence Reversal Demonstration
                6/04 - Begin Implementation of Subsidence Reversal Techniques

       8/00     12/07

                            12/00 - Initiate Actions to Refine Delta Emergency Management Plan
       6/02 - Purchase Flood Fight Boxes

             9/01       8/05
      9/01 - Develop Contract Specifications
             12/01 - Develop Delta Risk Management Strategy

    3/03 - Award risk Assessment Contract
8/04 - Evaluate Contract Findings

     8/05 - Implement Changes to Reduce Risk
       8/00     12/07

        198,200 cy         288,500 cy 200,000 cy      375,000 cy         (milestones and volume of material repeat each year)
       8/00     12/07
       8/00     12/07

6/01 - Coordinate with Local Interests
       6/02 - Levee Projects on Van Sickle and Honker Island

                6/04 - Habitat Levee and Microtidal Demonstration Project
                6/04 - Maintenance Dredging Demonstration Project

 6/05 - Implementation of Subvensions & Special Projects
      6/06 - Levee Projects

       8/00     12/07
   1,250 acres          (milestones and acres repeat each year)

       8/00     12/07

   2,000 acres          (milestones and acres repeat each year)

L E V E E  S Y S T E M  I N T E G R I T Y
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Technical Panels
and Workshops

Scientific Communication

On-line Journal Available

Development of Performance
Measures

Expert Panels and Peer Review

National Academy of Science Review

Science Consortium

2000 2001 2002 2003 2004 2005 2006 2007 2008
PROGRAM ELEMENT
SUMMARY TASKS

S           C           H           E           D           U           L           E

  12/07

  1/00   3/03 - Integrated Operations Workshop

   4/03 - Climate Change Workshop

   4/03 - Battle Creek Workshop
      6/03 - Salmon/Smelt Workshop

  12/07
  1/00

       2/00 -Interagency Ecological Program Conference
            2/01 - Interagency Ecological Program Conference

                 2/02 - Interagency Ecological Program Conference

  2/03 - Interagency Ecological Program Conference

              1/02 - Annual Science Report

                  1/03 - Annual Science Report
        10/01 - CALFED Science Conference

                  1/03 - CALFED Science Conference
             3/03  12/07

               1/01  12/07

                  1/03 - Performance Measure Report

  12/07

  1/00          10/01 - EWA Science Review

               10/02- EWA Science Review

                  12/02 - CALFED Science Executive Board

10/03 - EWA Science Review

         2/03   12/07

        6/01   12/07

  6/01- Science Consortium MOU

Significant progress has been made in defining scientific issues associated with water project
operations and the Bay-Delta environment. Peer review and technical assistance is being
provided to each program element, and work continues to develop performance measures for
program areas as well as CALFED as a whole. The Science Program, with the help of the Sci-
ence Consortium, initiated a new on-line technical journal, and the Consortium is enhancing
collaboration on Bay-Delta science activities. Though many projects and studies have been
constrained by contracting and funding issues, passage of Proposition 50 will allow several key
programs to move ahead.

Completed Milestone

Remaining Milestone

 Present Schedule

Sub-Tasks

 Date Reporting Period Ends

S C I E N C E



56    C A L F E D  B AY- D E LTA  P R O G R A M    A N N U A L  R E P O R T  2 0 0 2

35%

28.5%

9%

8%

5%

Percent of total spent on San Joaquin Region ERP Actions
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Channel Dynamics and Sediment Transport
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Environmental Water Management
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Percent of total spent on Sacramento Region ERP Actions

5%

1%

1%

0.7%

0.2%

0.1%

Fish Screens and Passage

Restoration of Multiple Habitats

Planning Local Watershed Stewardship

Uplands and Wildlife-Friendly Agriculture

Riparian Habitat

Monitoring Fishery Assessment

Natural Flow Regimes

Channel Dynamics and Sediment Transport

Ecosystem Water and Sediment Quality

Environmental Education

Research Special-Status Species

Shallow-Water Tidal and Marsh Habitat

Nonnative Invasive Species

Floodplains and Bypasses

R E G I O N A L  S P E N D I N G

More than $63 million in funding for ecosystem restoration projects was awarded in 2002. Progress is being made on the

Environmental Water Program, Upper Yuba River Studies Program and other ongoing activities, but delays are expected in

Year 3 due to funding and contracting issues. Resource and contracting constraints have delayed preparation of a Delta-wide

Ecosystem Restoration Plan and the Single Blueprint for restoration activities.

H I G H L I G H T S  O F  E R P  F U N D E D  A C C O M P L I S H M E N T S  I N C L U D E :

58,300  acres of habitat funded for protection, including 12,000 acres dedicated to wildlife friendly agriculture and
16,000 acres of floodplain;

39,000 acres of habitat funded for restoration, including 9,500 acres of shallow water tidal and marsh habitat;

63 miles of instream habitat funded for protection and/or restoration;

93 miles of riparian corridor funded for protection and/or restoration;

75 fish screens accounting for a total of 2,700 cfs of diversion capacity

$150 Million
Total Awarded

$66 Million
Total Awarded

E C O S Y S T E M  R E S T O R A T I O N

Shallow-Water Tidal and Marsh Habitat

Planning Local Watershed Stewardship

Nonnative Invasive Species

Fish Screens and Passage

Ecosystem Water and Sediment Quality

Environmental Education

Research Special-Status Species
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Restoration of Multiple Habitats

Shallow-Water Tidal and Marsh Habitat
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Percent of total spent on Delta and

Percent of total spent on Bay Region
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Types and number of restoration projects funded by the ERP.

Fish Screens and Passage (69)

Local Watershed Stewardship (47)

Ecosystem Water and Sediment Quality (37)

Shallow Water Tidal and Marsh Habitat (36)

Environmental Education (33)

Fishery Assessments (27)

Restoration of Multiple Habitats (23)

Channel Dynamics and Sediment Transport (24)

Nonnative Invasion Species (21)

Riparian Habitat (19)

Floodplains and Bypasses (12)

Uplands and Wildlife Friendly Agriculture (7)

Special Status Species (15)

Environmental Water Management (3)

Natural Flow Regimes (6)

( # ) Number of funded projects

Dollars Awarded (Millions)
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T O T A L  S P E N D I N G

57.7%
Proposition 204,
Chapter 7

9.1%
Local Cost Share
for PSP Projects

8.6%
Local Cost Share
for PSP Projects

5.9%
Federal Cost Share
for PSP Projects

1.2%
Proposition 13,
Environmental Water Quality

0.7%
Proposition 13,
DWR Flood Protection
Corridor Program

0.6%
CVPIA Habitat Restoration
Program (b)(1)(other)

2.8%
CVPIA Anadromous Fish
Restoration Program 
(3406)(b)(1)

13.4%
Proposition 204,
Chapter 7 for 
Directed Actions

Fund sources and amount of funding to support the selection of 
projects through the 2002 PSP

2002
59 Projects
$63 Million

379 Projects
$398 Million

$116 Million
Total Awarded

$22 Million
Total Awarded

Eastside Tributaries Region ERP Actions

ERP Actions


